
End 2023
Completion 

End 2020
~1.5-2K Acres 

Completed

Project Delivery

SSMP Phase I: 10-Year Plan – ~30K acres of habitat and dust 
suppression projects 

Species Conservation 
Habitat Project
3,770 Acres 

Dust Suppression and 
Restoration Projects
~up to 9,800 Acres 

NEPA 
Environmental 
Planning and 
Projects

January 2020
Bruchard Rd.

112 Acres
Completed

Summer 2020
Contract 
Awarded 

Fall 2020
Project Start 

July 2020
Dust Suppression 

Action Plan 
Released

Spring 2021
~2-2.5K Addtl. Acres 

Completed

Fall 2020
Public Workshops 

End 2022
up to ~ 9,800 

Acres Completed

September 2020
Public Workshops 

Winter 2021
Draft Document 

Released & 
Public Workshops 

End 2028 SSMP 
Ph. I 10-Yr. Plan 

Projects  
Completed

Summer 2021
NEPA Document 

Finalized

Project Delivery

SSMP Long-Term Plan

Independent Reviewer: 
Feasibility Analysis of 
Water Importation Fall 2020

Select Independent Reviewer and 
Feasibility Analysis Launched

Winter 2021
Feasibility Analysis 

Completed & 
Report Submitted 

to State

Long-Term Plan
Fall 2020

Preliminary 
Planning Launched

Spring 2021 
Public Engagement on Long- Term 

Plan Launched

End 2022
Final SSMP Long-Term 

Plan Completed 

Project
Delivery

August 2020
Draft Project 
Description 

Released

Winter 2021
~2.5-3K Addtl. Acres 

Completed

North Lake 
Pilot Project

September 2020
Agreement with Salton Sea 

Authority Completed

Fall 2021
Permitting, Land Use, & Water Supply 
Agreements Completed & Contractor 

Secured
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